Concept 2 Active Recreation - Preliminary Construction Costs

Quantity Unit Unit Cost ~ Extension
Site Preparation
Mobilization 1 LS. $40,000.00 $40,000.00
Clear & Grub 120,000 SF. $0.40 $48,000.00
Demolition Concrete 15000  SF. $1.00 $15,000.00
Total Site Preparation $103,000.00
Grading, Storm Drain, and Utility System
Rough Grading 120,000  SF. $0.75 $90,000.00
Water Meter - New 2" Service 1 LS. $7,500.00 $7,500.00
Domestic Water Supply & Backflow LS. $3,500.00 $3,500.00
PG&E Service 1 LS. $20,000.00 $20,000.00
Storm Drain System 1 LS. $65,000.00 $65,000.00
Total Grading, Storm Drain, and Utility System $186,000.00
Site Furnishings
Renovate Existing Park Building 1 LS. $75,000.00 $75,000.00
Site Furnishings 1 LS. $30,000.00 $30,000.00
(Signs, Benches, Picnic Tables,
Trash Receptacles, Drinking Fountain)
Volleyball 1 L.S. $500.00 $500.00
Basketball 2 EA. $1,000.00 $2,000.00
Park Lighting 1 LS. $30,000.00 $30,000.00
Park Sign 2 EA. $4,500.00 $9,000.00
Arbor 400 SF. $40.00 $16,000.00
Restroom Building 1 LS. $100,000.00  $100,000.00
Drinking Fountain 2 EA. $4,000.00 $8,000.00
Total Site Furnishings $270,500.00
Hardscape Improvements
Concrete Walkway 18,000 S.F. $6.00 $108,000.00
Specialty Paving 8500 SF. $3.50 $29,750.00
Handicap Ramp 6 EA. $750.00 $4,500.00
Parking Area 6,400  SF. $5.00 $32,000.00
Tennis Courts 2 EA. $70,000.00 $140,000.00
Total Hardscape Improvements $314,250.00
Landscape
Soil Preparation 60,500 SF. $0.40 $24,200.00
Bark Mulch Under (E) Trees 0 SF $0.40 $0.00
Shrub / Groundcover 0 SF. $2.00 $0.00
Trees - 15 Gal 20 EA. $250.00 $5,000.00
Turf Area 60500 SF. $1.25 $75,625.00
90 Day Landscape Maintenance 60500 SF. $0.25 $15,125.00
Total Landscape $119,950.00
Irrigation Improvements
Controller 1 EA. $6,000.00 $6,000.00
Backflow 1 EA. $4,000.00 $4,000.00
Irrigation System 60,500  S.F. $1.25 $75,625.00
Total Irrigation $85,625.00

Subtotal

$1,079,325.00

Contingencies

A. 10% Design contingency. $107,932.50
B. 20% Contingency for Design, Engineering and Inspection. $215,865.00
C. 3% Bid Contingency $32,379.75
D. 5% change order contingency. $53,966.25
Preliminary Statement of Total Construction Costs $1,489,468.50
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